
Department of Energy
Washington, DC 20585

December 1, 1995

The Honorable John T. Conway
Chairman
Defense Nuclear Facilities Safety Board
625 Indiana Avenue, N.W., Suite 700
Washington, D.C. 20004

Dear Mr. Chairman:

Enclosed is the eighth quarterly status report for the Defense
Nuclear Facilities Safety Board Recommendation 93-4 Implementation
PIan. This report is being provided to you in accordance with the
Department of Energy Initiative 1 as identified in the accepted
Defense Nuclear Facilities Safety Board Recommendation 93-4
Implementation Plan.

As indicated in the enclosed report, Action 934.F.2.a, regarding
the qualification of Fernald Facility Representatives, was
completed upon the qualification of the first Fernald Facility
Representative. Additionally, Action 934.C.2.d, regarding
delivery of the revised Department of Energy Order 4700.1, Project
Management System, was completed upon delivery of the Life Cycle
Asset Management Directive, to the Board. Action 934.A.2. (2),
regarding revision of the Richland Technical Management Plan,
remains open.

Significant progress is being made on the revision of the Richland
Technical Management Plan. Weekly status reports indicate that
the requirements section is nearly complete. Work has also
commenced on the narrative portion, the qualifications section,
and the compliance assurance section. It is anticipated that the
draft revision of the Richland Technical Management Plan will be
completed on November 30, 1995.

Finally, I have received the Board’s letter of October 4, 1995,
regarding two specific issues related to Recommendation 93-4. The
Department is actively working toward resolving these issues on a
complex-wide basis and will provide a response to the Board within
the time period specified in the letter.
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As specified in the 93-4 Implementation Plan, the Department will
continue to keep the Board apprised of our progress by providing
future quarterly status reports and by providing the documentation
associated with the deliverables for each action sDecifiecl in the
Plan.

Enclosure \

cc: C. Hilland, EM-20.1
S. Purvis, EM-20.I
J. Arango, EH-9
K. Schmidt, EM-20
J. Fiore, EM-42
W. Murphie, EM-42
K. Chancy, EM-423
J. Patterson, EM-423
S. Bertness, EM-431
S. Robison, EM-44
M. Harmon, EM-442
L. Treichel, EM-442
J. Ahlquist, EM-46
P. Devlin, FM-50
D. Smith, EM-62
P. Worthington, EH-22
J. Hopkins, EH-51
P. Wilhelm, EH-51
F. Newman, FM-50
M. Clausen, FM-10
G. Cowan, HR-521
J. Craig, FN
O. Kozlowski, FN
P. Hamric, OH
S. Peterman, OH
C. Crowe, OR
R. Freeberg, RL
O. Robertson, RL
J. Cavanaugh, RL
J. Neyer, FN

Assistant Secretary for
Environmental Management


